CERTIFICATION DOCUMENTATION ACTION PLAN MAP
ARROYO SIMI LEVEE (AS-6: FEMA ID 108)
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LEVEE CERTIFICATION ACTION PLAN TASK TIMELINE AND COST ESTIMATES FOR AS-6
ARROYO SIMI LEVEE (AS-6) . :
February 13, 2009 Jan | February March April May June July August September [ October November |Post-Nov.30| Cost Estimate
3 41 2 3 41 2 3 4 5/ 1 2 3 41 2 3 41 2 3 4 512 3 412 3 45123 4123 41234 Total
Task
Freeboard/Hydrology — Vegetation Removal S $289,000
Freeboarleydraulics _ Maintenance Repairs e $1 32,000
i Topographic Survey Verification|;: $35,000
Closures . . ot
| ! Hydrologic Analysis| i District Action ltem $26,000
: 3 1
Embankment Protection R Hydraulic Analysis|: @i i Engineering Consultant Action Item $30,000
1 Interior Drai > 153,000
Foundation/Embankment Stability s menerEnage ey s
- Sediment/Scour Analysis|: $30,000
E Settlement B Geotechnical Analysis|® $115,000
|-||_-| Interior Drainage — Title Search/Boundary Survey $30,000
% 1 Public Qutreach $15,000
Operation Plan —
J Easement Acquisition [:ii: $400,000
Maintenance Plan e Environmental Documents/Permits $45,000
Maintenance/Vegetation B 00 | Engineering Analysis/Design - Seepage|:: $78,000
1 Plans, Specs & Estimate - Seepageli i $85,000
Maintenance/Encroachments - :
Il Construction/As-Builts |:i; i i $25,000
Maintenance/Structural | O&M Manuals | £ i $10,000
As-Built Plans | _ Levee Certification Report|: & &2 $125,000
Category 1 ' Category 2 ‘ Category 3 Rough Order of Magnitude Cost: $1,623,000
Notes:
CATEGORY EVALUATION OF EACH CRITERIA 1) Costs in this table are Rough Order of Magnitude and are based on the best available information as of the date listed in the upper left.
2) Costs for major rehabilitation requirements due to deficiencies found in future work are not included in this table.




