CERTIFICATION DOCUMENTATION ACTION PLAN MAP
SANTA CLARA RIVER LEVEE (SCR-1: FEMAID 18)
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LEVEE CERTIFICATION ACTION PLAN TASK TIMELINE AND COST ESTIMATES FOR SCR-1
SANTA CLARA RIVER LEVEE (SCR-1) February 13, 2009 Jan | February March April May June July August September [ October November |Post-Nov.30| Cost Estimate
3 41 2 3 41 2 3 4 5[ 12 3 4123 412 3 45123 412345123 412341234 Total
T Task
Freeboard/Hydrology ——’ Vegetation Removal s $258,000
Freeboard/Hydraulics B | Maintenance Repairs.: cix 466,000
1 Topographic Survey Verification i i $38,000
Closures . s
| Hydrologic Analysis|:: District Action Item $33,000
. : e e e |
Embankment Protection _ Hydraulic Analysis| 32 it Engineering Consultant Action Item $38,000
Foundation/Embanksment Stabllity — Interior Drainage|.: i} ractor Action Item $38,000
1 | Sediment/Scour Analysis|:i i s $38,000
E Sefement | * Geotechnical Analysis| i & 1} i5 $210,000
= Interior Drainage e Title Search/Boundary Survey $60,000
5 . i _ Public Outreach| i Sl $20,000
Operation Plan
J Easement Acquisition| 5iiii i $100,000
Maintenance Plan Environmental Documents/Permits $60,000
Maintenance/Vegetation — S Engineering Analysis| ' 2t $50,000
i | Plans, Specs & Estimate - Power Pole|:: i it i $85,000
Maintenance/Encroachments B0 | SUU [l (S e T e [ ) D | SR

, l Construction/As-Builts ::i::: G E G $50,000
Maintenance/Structural * 0&M Manuals | i s $10,000
As-Built Plans 7: Levee Certification Report| 5 iy Slpaiiail s Ltk — $125,000
' Rough Order of Magnitude Cost: $2,051,000

CATEGORY EVALUATION OF EACH CRITERIA

Notes:

1) Costs in this table are Rough Order of Magnitude and are based on the best available information as of the date listed in the upper left.
2) Costs for major rehabilitation requirements due to deficiencies found in future work are not included in this table.




