CERTIFICATION DOCUMENTATION ACTION PLAN MAP
VENTURA RIVER LEVEE (VR-1: FEMAID 53)
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VENTURA RIVER LEVEE (VR-1) LEVEE CERTIFICATION ACTION PLAN TASK TIMELINE AND COST ESTIMATES FOR VR-1
February 13, 2009 Jan February March April May June July August September October November |Post-Nov.30] Cost Estimate
l 3 41 2 3 41 2 3 4 51123 41 2 3 41 2 3 4 511 2 3 41 2 3 4 512 3 412 3 412 3 4 Total
T q Task
F ydraulics [ Vegetation Removal f;_ $225,000
Closures ! Maintenance Repairs|: i @ p i $14,000
k ! —— Topographic Survey Verification [ i £ E i [Cegend $38,000
Foundati swbliy, | Hydrologic Analysis |55 i Ei i District Action Item $26,000
g ] ; Hydraulic Analysis|: 7 iE Engineering Consultant Action Item $30,000
E Interior Drainage | i i b =
g 1 Interior Drainage | i iiiE Construction Contractor Action Item $69,000
Operation Plan
7. Sediment/Scour Analysis|: @ : $30,000
i Plan o H
) | Geotechnical Analysis|:ii: oo $165,000
1 | Title Search/Boundary Survey $40,000
IE [ ]
....... | § | Public Outreach [t i1 E $20,000
AsBuitt Plans ; Easement Acquisition: = f 1o $60,000
Category 1 Category 2 Catogory 3 Environmental Documents/Permits $60,000
CATEGORY EVALUATION OF EACH CRITERIA -
Engineering Analysis|: $78,000
m Plans, Specs & Estimate - Bank Repair|:: & prnins $85,000
Vegetation Removal Areas Easement Type Plans, Specs & Estimate - Scour| $250,000
m 2" Diameter. Requires: Mow down Fee Parcel Construction/As-Builts [ 5 i i EiiiEs $12,620,000
2"-4" Diameter. Requires: Cut flush Easement Parcel O&M Manuals i i E i $10,000
D 4"+ Diameter. Requires: Excavation Maintenance Easement Levee Certification Report|fiiifiaiinnnas $125,000
Encroachment & Scour Problem Areas m Other Easement Type Rough Order of Magnitude Cost: | $13,945,000
D Encroachment I:I Other Lot Lines Notes:
D s 1) Costs in this table are Rough Order of Magnitude and are based on the best available information as of the date listed in the upper left.
cour 2) Costs for major rehabilitation requirements due to deficiencies found in future work are not included in this table.




